
STS-121/ULF1.1 
FD 02 Execute Package  

 
 

MSG Page(s) Title 
005A  1 - 2 FD02 Summary Timeline (pdf)  
002B  3 - 13 FD02 Flight Plan Revision (pdf)  
003A  14 - 15 FD02 Mission Summary (pdf)  
004  16 - 26 EVA Tool Config Deltas (pdf)  
006  27 RCS Jet Reprioritization (pdf)  

   

 
 

Approved by FAO: L. Eadie 
 
Last Updated: Jul 5 2006 10:12AM GMT 
JEDI (Joint Execute package Development and Integration), v2.04.0003  



07/05/06  01:38:58

FLT PLN/121/FLIGHT     2-4

LINDSEY

FD02

KELLY

FOSSUM

NOWAK

WILSON

SELLERS

^NC2

MPLM PRESS CK

LDRI-STBD WING LDRI-NOSE CAP LDRI-PORT WING

REITER

REPLANNED

S
T
S
-
1
2
1

S
T
S

  07 08 09 10 11 12 13 14 15 16 17 18GMT 07/05/06 (186)
  12 13 14 15 16 17 18 19 20 21 22 23 001/00

MET Day 000

CDR POST SLEEP POST
SLEEP

OMS
BURN

C
D
R
 
D
S
O

OBSS
UNBRTSLEEP MEAL

H
T
R
 
B

F
L
A
T

F
I
E
L
D

OBSS SURVEY -
STBD

OBSS SURVEY -
PORTOBSS SURVEY - NOSE

R
C
S
*

M
N
V
R

I
N
R
T
L

M
N
V
R

I
N
R
T
L

M
N
V
R

I
N
R
T
L

I
M
U

C
A
B
 
T

G
2
*

PLT SLEEP MEALOMS
BURN

P/TV01 VIDEO
SETUP

CRYO
O2
SNSR
CK

F
C
 
P
R
G
*

W
S
B
*

POST
SLEEP

A
P
C
U

A
P
C
U

P
L
T
 
D
S
O

EMU C/O (2 EMUS)OBSS SURVEY - NOSE
O
I
U
^

O
I
U
^

POST SLEEP
M
N
V
R

-
Z
L
V

MS1 SLEEP MEAL FILTER
CLEANING

M
S
1
 
D
S
O

EMU
C/O
PREP

OBSS
UNBRT

C/L
CMR
INSTL

EMU C/O (2 EMUS)

O
D
S
 
V
O
L

ERG
SETUP

F
L
A
T

F
I
E
L
D

OBSS SURVEY - STBDPOST SLEEP
V
T
R

MS2 SLEEP MEALRMS C/O

M
S
2
 
D
S
O

POST SLEEP OBSS
UNBRT

DOCK
RING
EXT

O
B
S
S

B
E
R
T
H

F
L
A
T

F
I
E
L
D

OBSS SURVEY - STBD OBSS SURVEY - PORT

MS3 SLEEP POST SLEEP MEAL

M
S
3
 
D
S
O

O
B
S
S

B
E
R
T
H

RMS C/O OBSS SURVEY - NOSE OBSS SURVEY - PORTMDDK XFER PREP OMS
POD

MS4 SLEEP POST SLEEP MEAL
EMU
C/O
PREP

DOCK
RING
EXT

P/TV01 VIDEO SETUPPGSC SETUP (PART
II)

M
S
4
 
D
S
O

C/L
CMR
INSTL

EMU C/O (2 EMUS)

O
D
S
 
V
O
L

O
2
M
A
I
N
T

FE-2 SLEEP POST SLEEP MEALERG
SETUP H2O CWC SETUPMDDK XFER PREP

DAY/NIGHT
ORBIT 9 10 11 12 13 14 15 16 17

TDRS
W -171
E - 46
Z -275

ORB ATT INRTL -YSI NC2 BIAS -ZLV +XVV INRTL INRTL INRTL

NOTES

*REG RCNFG
*SET EXPANSION

*MANUAL *CNTLR SWAP
^ACT ^DEACT^MAINT

2-4

LINDSEY

FD02

KELLY

FOSSUM

NOWAK

WILSON

SELLERS

^NC2

MPLM PRESS CK

LDRI-STBD WING LDRI-NOSE CAP LDRI-PORT WING

REITER

REPLANNED

S
T
S
-
1
2
1

S
T
S

  07 08 09 10 11 12 13 14 15 16 17 18GMT 07/05/06 (186)
  12 13 14 15 16 17 18 19 20 21 22 23 001/00

MET Day 000

CDR POST SLEEP POST
SLEEP

OMS
BURN

C
D
R
 
D
S
O

OBSS
UNBRTSLEEP MEAL

H
T
R
 
B

F
L
A
T

F
I
E
L
D

OBSS SURVEY -
STBD

OBSS SURVEY -
PORTOBSS SURVEY - NOSE

R
C
S
*

M
N
V
R

I
N
R
T
L

M
N
V
R

I
N
R
T
L

M
N
V
R

I
N
R
T
L

I
M
U

C
A
B
 
T

G
2
*

PLT SLEEP MEALOMS
BURN

P/TV01 VIDEO
SETUP

CRYO
O2
SNSR
CK

F
C
 
P
R
G
*

W
S
B
*

POST
SLEEP

A
P
C
U

A
P
C
U

P
L
T
 
D
S
O

EMU C/O (2 EMUS)OBSS SURVEY - NOSE
O
I
U
^

O
I
U
^

POST SLEEP
M
N
V
R

-
Z
L
V

MS1 SLEEP MEAL FILTER
CLEANING

M
S
1
 
D
S
O

EMU
C/O
PREP

OBSS
UNBRT

C/L
CMR
INSTL

EMU C/O (2 EMUS)

O
D
S
 
V
O
L

ERG
SETUP

F
L
A
T

F
I
E
L
D

OBSS SURVEY - STBDPOST SLEEP
V
T
R

MS2 SLEEP MEALRMS C/O

M
S
2
 
D
S
O

POST SLEEP OBSS
UNBRT

DOCK
RING
EXT

O
B
S
S

B
E
R
T
H

F
L
A
T

F
I
E
L
D

OBSS SURVEY - STBD OBSS SURVEY - PORT

MS3 SLEEP POST SLEEP MEAL

M
S
3
 
D
S
O

O
B
S
S

B
E
R
T
H

RMS C/O OBSS SURVEY - NOSE OBSS SURVEY - PORTMDDK XFER PREP OMS
POD

MS4 SLEEP POST SLEEP MEAL
EMU
C/O
PREP

DOCK
RING
EXT

P/TV01 VIDEO SETUPPGSC SETUP (PART
II)

M
S
4
 
D
S
O

C/L
CMR
INSTL

EMU C/O (2 EMUS)

O
D
S
 
V
O
L

O
2
M
A
I
N
T

FE-2 SLEEP POST SLEEP MEALERG
SETUP H2O CWC SETUPMDDK XFER PREP

DAY/NIGHT
ORBIT 9 10 11 12 13 14 15 16 17

TDRS
W -171
E - 46
Z -275

ORB ATT INRTL -YSI NC2 BIAS -ZLV +XVV INRTL INRTL INRTL

NOTES

*REG RCNFG
*SET EXPANSION

*MANUAL *CNTLR SWAP
^ACT ^DEACT^MAINT



07/05/06  01:38:58

FLT PLN/121/FLIGHT     2-5

LINDSEY

FD02

KELLY

FOSSUM

NOWAK

WILSON

SELLERS

NC3^

REITER

REPLANNED

MNVR

S
T
S
-
1
2
1

S
T
S

  19 20 21 22 23 07/06 01 02 03 04 05 06GMT 07/05/06 (186)
  001/00 01 02 03 04 05 06 07 08 09 10 11 12

MET Day 001

CDR SLEEPPRE SLEEPPMC
A/G

PRE SLEEP
M
N
V
R

-
Z
L
V

M
N
V
R

-
Y
S
I

OMS
BURN

G
2
*

PRE
SLEEP

M
N
V
R

I
N
R
T
L

PLT SLEEPRNDZ TOOLS
C/O PRE SLEEPPRE SLEEP

MS1 SLEEPVTR PB PRE SLEEPSRMS SURVEY PRE
SLEEP

MS2 SLEEPSRMS SURVEYOBSS BERTH PRE SLEEP

MS3 SLEEPPRE SLEEPSRMS SURVEYOBSS BERTH

MS4 SLEEPRNDZ TOOLS
C/O PRE SLEEPPGSC

RCNFGPRE SLEEP

FE-2 SLEEPPRE SLEEP

C
W
C

T
E
R
M
1

DAY/NIGHT
ORBIT 17 18 19 20 21 22 23 24 25

TDRS
W -171
E - 46
Z -275

ORB ATT INRTL BIAS -ZLV-XVV COMM NC3 -YSI

NOTES

*SET CONTRACTION

2-5

LINDSEY

FD02

KELLY

FOSSUM

NOWAK

WILSON

SELLERS

NC3^

REITER

REPLANNED

MNVR

S
T
S
-
1
2
1

S
T
S

  19 20 21 22 23 07/06 01 02 03 04 05 06GMT 07/05/06 (186)
  001/00 01 02 03 04 05 06 07 08 09 10 11 12

MET Day 001

CDR SLEEPPRE SLEEPPMC
A/G

PRE SLEEP
M
N
V
R

-
Z
L
V

M
N
V
R

-
Y
S
I

OMS
BURN

G
2
*

PRE
SLEEP

M
N
V
R

I
N
R
T
L

PLT SLEEPRNDZ TOOLS
C/O PRE SLEEPPRE SLEEP

MS1 SLEEPVTR PB PRE SLEEPSRMS SURVEY PRE
SLEEP

MS2 SLEEPSRMS SURVEYOBSS BERTH PRE SLEEP

MS3 SLEEPPRE SLEEPSRMS SURVEYOBSS BERTH

MS4 SLEEPRNDZ TOOLS
C/O PRE SLEEPPGSC

RCNFGPRE SLEEP

FE-2 SLEEPPRE SLEEP

C
W
C

T
E
R
M
1

DAY/NIGHT
ORBIT 17 18 19 20 21 22 23 24 25

TDRS
W -171
E - 46
Z -275

ORB ATT INRTL BIAS -ZLV-XVV COMM NC3 -YSI

NOTES

*SET CONTRACTION
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1. HAZMAT DATA FILE UPDATE 15 
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  Set up remaining PGSCs
 PGSC HARD DISK LATE UPDATE
  Update remaining PGSCs with
  late update disk carried
  onboard
 
 Ref MSG 002 Item 2

STS-121/ULF 1.1 (FD   )

     

11:00

12:00

13:00

14:00

GMT

Date
07/05
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17:00

18:00

19:00
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MS1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

VTR CLOCK SET (PHOTO/TV, DTV)

OBSS UNBERTH
 (PDRS, NOMINAL)

 
C/L CAMR INSTALL
 (PHOTO/TV, C/L CAMR)

A/L FAN ACT & ODS VOL PREP
 (RNDZ, APDS) Steps 1-5 only

CYCLE ERGOMETER OPS
 (ORB OPS, CREW SYS)
 Perform ERGOMETER SETUP

OBSS ITVC/LDRI FLAT FIELD
 (PDRS, NOMINAL)

OBSS LDRI RCC SRVY - STBD
 (PDRS, SURVEYS)

MS3

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

RMS CHECKOUT
 (PDRS, RMS C/O)

OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

MIDDECK PREP
 Ref. MDDK TL items:
 22,29,29.1,29.2,43,45

P/TV08 EXTERNAL SRVY (S/U) (P/TV, SCENES)
 Step 1-Sunlit OMS POD
P/TV08 EXTERNAL SRVY (OPS)
 (P/TV, SCENES) ITEM 1

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

P/TV01 VIDEO SETUP
 (PHOTO/TV, SCENES)

~

 
C/L CAMR INSTALL
 (PHOTO/TV, C/L CAMR)

A/L FAN ACT & ODS VOL PREP
 (RNDZ, APDS) Steps 1-5 only

SHUTTLE O2 MAINT
      OCAC PWR -OFF
 C5   DIRECT O2 vlv -OP
      When CABIN PPO2 = 3.1 (~20 min)
 C5   DIRECT O2 vlv -CL
      OCAC PWR -ON

FE-2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CYCLE ERGOMETER OPS
 (ORB OPS, CREW SYS)
 Perform ERGOMETER SETUP

MIDDECK PREP
 Ref. MDDK TL items:
 22,29,29.1,29.2,43,45

NOTES
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REPLANNED

PGSC SETUP (PART II)
 Set up the following:
 PGSC NETWORK (ORB OPS, PGSC)
  Set up remaining PGSCs
 PGSC HARD DISK LATE UPDATE
  Update remaining PGSCs with
  late update disk carried
  onboard
 
 Ref MSG 002 Item 2

STS-121/ULF 1.1 (FD   )

     

11:00

12:00

13:00

14:00

GMT

Date
07/05
(186)
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R
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MS1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

VTR CLOCK SET (PHOTO/TV, DTV)

OBSS UNBERTH
 (PDRS, NOMINAL)

 
C/L CAMR INSTALL
 (PHOTO/TV, C/L CAMR)

A/L FAN ACT & ODS VOL PREP
 (RNDZ, APDS) Steps 1-5 only

CYCLE ERGOMETER OPS
 (ORB OPS, CREW SYS)
 Perform ERGOMETER SETUP

OBSS ITVC/LDRI FLAT FIELD
 (PDRS, NOMINAL)

OBSS LDRI RCC SRVY - STBD
 (PDRS, SURVEYS)

MS3

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

RMS CHECKOUT
 (PDRS, RMS C/O)

OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

MIDDECK PREP
 Ref. MDDK TL items:
 22,29,29.1,29.2,43,45

P/TV08 EXTERNAL SRVY (S/U) (P/TV, SCENES)
 Step 1-Sunlit OMS POD
P/TV08 EXTERNAL SRVY (OPS)
 (P/TV, SCENES) ITEM 1

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

P/TV01 VIDEO SETUP
 (PHOTO/TV, SCENES)

~

 
C/L CAMR INSTALL
 (PHOTO/TV, C/L CAMR)

A/L FAN ACT & ODS VOL PREP
 (RNDZ, APDS) Steps 1-5 only

SHUTTLE O2 MAINT
      OCAC PWR -OFF
 C5   DIRECT O2 vlv -OP
      When CABIN PPO2 = 3.1 (~20 min)
 C5   DIRECT O2 vlv -CL
      OCAC PWR -ON

FE-2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CYCLE ERGOMETER OPS
 (ORB OPS, CREW SYS)
 Perform ERGOMETER SETUP

MIDDECK PREP
 Ref. MDDK TL items:
 22,29,29.1,29.2,43,45

NOTES
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CDR

MEAL

OBSS LDRI RCC SRVY - PORT
 (PDRS, SURVEYS)

OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

MNVR PORT SURVEY
 TG=4  BV=5  P=0  Y=334  OM=310
 A1/AUTO/VERN/ Init TRK on MCC GO
 

PLT

MEAL

EMU CHECKOUT
 (EVA, CHECKOUTS)
 Perform for EMUs 3006 & 3015
 Upon completion, stow SCOFs
 in EMU Sys Transfer Bag #1

Post EMU C/O:
A/L FAN BYPASS
 (RNDZ, APDS)

 
OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

MS2

MEAL

 
DOCKING MECH INITIALIZATION
DOCKING MECH POWERUP
DOCKING RING EXTENSION
DOCKING MECH POWERDOWN
 (RNDZ, APDS)

OBSS BERTH
 (PDRS, NOMINAL)

~

OBSS LDRI RCC SRVY - PORT
 (PDRS, SURVEYS)

MCC NOTES
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MEAL

OBSS LDRI RCC SRVY - PORT
 (PDRS, SURVEYS)

OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

MNVR PORT SURVEY
 TG=4  BV=5  P=0  Y=334  OM=310
 A1/AUTO/VERN/ Init TRK on MCC GO
 

PLT

MEAL

EMU CHECKOUT
 (EVA, CHECKOUTS)
 Perform for EMUs 3006 & 3015
 Upon completion, stow SCOFs
 in EMU Sys Transfer Bag #1

Post EMU C/O:
A/L FAN BYPASS
 (RNDZ, APDS)

 
OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

MS2

MEAL

 
DOCKING MECH INITIALIZATION
DOCKING MECH POWERUP
DOCKING RING EXTENSION
DOCKING MECH POWERDOWN
 (RNDZ, APDS)

OBSS BERTH
 (PDRS, NOMINAL)

~

OBSS LDRI RCC SRVY - PORT
 (PDRS, SURVEYS)

MCC NOTES
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MS1

MEAL

FILTER CLEANING
 (IFM, SCHEDULED MAINTENANCE)

EMU CHECKOUT PREP
 (EVA, A/L CONFIG)

EMU CHECKOUT
 (EVA, CHECKOUTS)
 Perform for EMUs 3006 & 3015
 Upon completion, stow SCOFs
 in EMU Sys Transfer Bag #1

Post EMU C/O:
A/L FAN BYPASS
 (RNDZ, APDS)

MS3

MEAL

OBSS BERTH
 (PDRS, NOMINAL)

~

OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

OBSS LDRI RCC SRVY - PORT
 (PDRS, SURVEYS)

MS4

MEAL

EMU CHECKOUT PREP
 (EVA, A/L CONFIG)

 
DOCKING MECH INITIALIZATION
DOCKING MECH POWERUP
DOCKING RING EXTENSION
DOCKING MECH POWERDOWN
 (RNDZ, APDS)

P/TV01 VIDEO SETUP
 (PHOTO/TV, SCENES)

~

EMU CHECKOUT
 (EVA, CHECKOUTS)
 Perform for EMUs 3006 & 3015
 Upon completion, stow SCOFs
 in EMU Sys Transfer Bag #1

Post EMU C/O:
A/L FAN BYPASS
 (RNDZ, APDS)

FE-2

MEAL

SHUTTLE/ISS H20 CONT FILL
 (ORB OPS, ECLS)
 Perform EQUIP PREP and
 WATER TRANSFER HOSE PURGE,
 then
 CWC FILL #1 - INIT
 Ag Biocide is req'd
 Sample is req'd 
 Fill dur'n ~52 min

 After fill complete, call
 down S/N & B/C to MCC.
 Temp stow CWC on MDDK

NOTES
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MS1

MEAL

FILTER CLEANING
 (IFM, SCHEDULED MAINTENANCE)

EMU CHECKOUT PREP
 (EVA, A/L CONFIG)

EMU CHECKOUT
 (EVA, CHECKOUTS)
 Perform for EMUs 3006 & 3015
 Upon completion, stow SCOFs
 in EMU Sys Transfer Bag #1

Post EMU C/O:
A/L FAN BYPASS
 (RNDZ, APDS)

MS3

MEAL

OBSS BERTH
 (PDRS, NOMINAL)

~

OBSS LDRI RCC SRVY - NOSE CAP
 (PDRS, SURVEYS)

~

OBSS LDRI RCC SRVY - PORT
 (PDRS, SURVEYS)

MS4

MEAL

EMU CHECKOUT PREP
 (EVA, A/L CONFIG)

 
DOCKING MECH INITIALIZATION
DOCKING MECH POWERUP
DOCKING RING EXTENSION
DOCKING MECH POWERDOWN
 (RNDZ, APDS)

P/TV01 VIDEO SETUP
 (PHOTO/TV, SCENES)

~

EMU CHECKOUT
 (EVA, CHECKOUTS)
 Perform for EMUs 3006 & 3015
 Upon completion, stow SCOFs
 in EMU Sys Transfer Bag #1

Post EMU C/O:
A/L FAN BYPASS
 (RNDZ, APDS)

FE-2

MEAL

SHUTTLE/ISS H20 CONT FILL
 (ORB OPS, ECLS)
 Perform EQUIP PREP and
 WATER TRANSFER HOSE PURGE,
 then
 CWC FILL #1 - INIT
 Ag Biocide is req'd
 Sample is req'd 
 Fill dur'n ~52 min

 After fill complete, call
 down S/N & B/C to MCC.
 Temp stow CWC on MDDK

NOTES
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CDR

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

06 √UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MNVR (TRK) BIAS -ZLV -XVV
 TG=2  BV=5  P=90  Y=0  OM=12
 A1/AUTO/VERN Init TRK

MNVR (TRK) -YSI ATT
 TG=4  BV=5  P=0  Y=270  OM=45
 A1/AUTO/VERN Init TRK

ON-ORBIT OMS BURN
 (ORB OPS, OMS)

< OMS TIG (03:08)

G2 SET CONTRACTION (ORB OPS, DPS)
 Single G2, 1111

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MNVR LDRI COMM ATTITUDE
 TG=4  BV=5  P=114  Y=0  OM=15
 A1/AUTO/VERN Init TRK

PLT

RNDZ TOOLS CHECKOUT
 (RNDZ, RNDZ TOOLS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2

SRMS EE CAM CREW CABIN SURVEY
 (PDRS, SURVEYS)

OBSS BERTH
 (PDRS, NOMINAL)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC NOTES

UPDATE
ORBITAL 
MNVR PAD
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TFL 184

TFL 192

UPLINK
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-90<EL<32
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UPLINK
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CDR

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

06 √UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MNVR (TRK) BIAS -ZLV -XVV
 TG=2  BV=5  P=90  Y=0  OM=12
 A1/AUTO/VERN Init TRK

MNVR (TRK) -YSI ATT
 TG=4  BV=5  P=0  Y=270  OM=45
 A1/AUTO/VERN Init TRK

ON-ORBIT OMS BURN
 (ORB OPS, OMS)

< OMS TIG (03:08)

G2 SET CONTRACTION (ORB OPS, DPS)
 Single G2, 1111

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MNVR LDRI COMM ATTITUDE
 TG=4  BV=5  P=114  Y=0  OM=15
 A1/AUTO/VERN Init TRK

PLT

RNDZ TOOLS CHECKOUT
 (RNDZ, RNDZ TOOLS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2

SRMS EE CAM CREW CABIN SURVEY
 (PDRS, SURVEYS)

OBSS BERTH
 (PDRS, NOMINAL)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC NOTES

UPDATE
ORBITAL 
MNVR PAD
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MS1

PLAYBACK (CUE CARD)
 (PHOTO/TV, PLAYBACK)
 KU TDRW (02:02 - 02:50)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SRMS EE CAM CREW CABIN SURVEY
 (PDRS, SURVEYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SRMS EE CAM CREW CABIN SURVEY
 (PDRS, SURVEYS)

OBSS BERTH
 (PDRS, NOMINAL)

~

MS4

RNDZ TOOLS CHECKOUT
 (RNDZ, RNDZ TOOLS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PREP WLES FOR RNDZ TOOLS C/O
 Verif WLES Software is not running
 on STS6 (RPOP2)
PGSC RECNFG
 Configure PGSCs for RNDZ
 per PGSC usage chart

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

FE-2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report B/C and S/N to MCC

NOTES
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MS1

PLAYBACK (CUE CARD)
 (PHOTO/TV, PLAYBACK)
 KU TDRW (02:02 - 02:50)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SRMS EE CAM CREW CABIN SURVEY
 (PDRS, SURVEYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SRMS EE CAM CREW CABIN SURVEY
 (PDRS, SURVEYS)

OBSS BERTH
 (PDRS, NOMINAL)

~

MS4

RNDZ TOOLS CHECKOUT
 (RNDZ, RNDZ TOOLS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PREP WLES FOR RNDZ TOOLS C/O
 Verif WLES Software is not running
 on STS6 (RPOP2)
PGSC RECNFG
 Configure PGSCs for RNDZ
 per PGSC usage chart

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

FE-2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report B/C and S/N to MCC

NOTES
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PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PLT

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS2

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC NOTES
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PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
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PLT

SLEEP
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PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS2

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC NOTES
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 1 
Good Morning Discovery! 2 
 3 
Congratulations!  The launch looked spectacular, especially with all the camera views.   4 
Thanks for working late last night, we appreciate it.  And to top it all off, there is an Aggie in 5 
space, a first - think of all the possibilities for new jokes.    6 
 7 
The new attitude to keep L5L warm is working well.  It’s staying nice and toasty.   8 
  9 
Due to timeline constraints, we have made NC2 a critical burn, therefore you will need to go 10 
to dual G2 this morning at 15:45 MET.  11 
 12 
Piers, a question if you don’t mind - for WLES, we were wondering if the 2nd WLES LRU was 13 
not inside MA9J when you unstowed the WLES equipment or did it just get misplaced 14 
accidentally?   Also, since we are using the standard mode on the WLES, we would like to 15 
verify the WLES software is not running on the back-up WLES (RPOP2) machine.  Thanks. 16 
 17 
And just to get all of the DPS bonus points possible, please remember to leave the IDP on 18 
for 30 seconds before powering off. 19 
 20 
 21 
YOUR CURRENT ORBIT IS: 122 X 84 NM 22 
 23 
 24 
NOTAMS: 25 
 26 
LAJES – TACAN 45X OUT OF SERVICE TILL 10 JULY 27 
GUAM (GUA) – RWY 06L/24R CLOSED 28 
AMBERLEY (AMB) – CLOSED 29 
RIO GUAM - OCEANA (NTU) - RWY 23L/05R CLOSED 30 
RIO GALLEGOS (AWG) - NOT APPROVED 31 
ISTRES (FMI) – 33 RWY REMAINING MARKERS AVAIL ARE 300,600,900M 32 
ASCENSION (HAW) – TACAN UNRELIABLE 03 JUL 18:32 TIL 05 JUL 18:30 33 
  34 
NEXT 2 PLS OPPORTUNITIES: 35 
 36 
EDW22 ORB 18 – 1/02:07 (FEW060 SCT250, 240@14P20 – EDW22 ONLY) 37 
EDW22 ORB 33 – 2/00:26 (SKC, 240@14P20 – EDW22 ONLY) 38 
 39 
OMS TANK FAIL CAPABILITY: 40 
 41 
PRE-NC3 POST NC-3 42 
L OMS FAILS: YES L OMS FAILS: YES 43 
R OMS FAILS: YES R OMS FAILS: YES 44 
 45 
LEAKING OMS PRPLT BURN: 46 
 47 
PRE-NC3                                                    POST-NC-3 48 
L OMS LEAK: ALWAYS BURN OOP       L OMS LEAK:  ALWAYS BURN OOP 49 
R OMS LEAK: ALWAYS BURN OOP       R OMS LEAK:     ALWAYS BURN OOP 50 
 51 
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 1 
PRE-NC3 OMS QUANTITIES(%) POST NC-3 OMS QUANTITIES(%) 2 
 3 
L OMS  OX = 59.9 R OMS OX = 59.8 L OMS   OX = 43.7 R OMS OX = 43.7 4 
 FU = 60.3 FU = 60.4    FU = 44.2   FU = 44.4 5 
 6 
SUBTRACT I’CNCT COUNTER FOR CURRENT OMS QUANTITIES 7 
 8 
DELTA V AVAILABLE: 9 
 10 
PRE-NC3                                                           POST-NC3 11 
 12 
OMS                                            580 FPS      OMS                            411 FPS 13 
ARCS (TOTAL ABOVE QTY1)        53 FPS       ARCS (TOTAL ABOVE QTY1)       54 FPS 14 
 15 
TOTAL IN THE AFT                      633 FPS        TOTAL IN THE AFT                465 FPS 16 
 17 
ARCS (TOTAL ABOVE QTY2)        81 FPS        ARCS (TOTAL ABOVE QTY2)         82 FPS 18 
FRCS (ABOVE QTY 1)                    51 FPS        FRCS (ABOVE QTY 1)                     51 FPS 19 
 20 
AFT QTY 1                                          92 %        AFT QTY 1                                          92 % 21 
AFT QTY 2                                          54 %        AFT QTY 2                                          54 % 22 
 23 
 24 
SYSTEM FAILURE IMPACT WORK AROUND 

Crew Sys Personal Hygiene Hose 
Leaking 

Hose required to be 
disconnected to prevent 
leakage 

PHH replaced with Red-
Red Hose and 
Contingency Water 
Dispenser 

ECLS #1 FES PRI B not 
controlling as expected. 
Erratic EVAP OUT Ts 
observed. 
 

Possible loss of 
redundancy for FES 
controllers. Possible 
impact to CWC fills. 
 

Switched to alternate 
FES controller, FES PRI 
- A. Nominal controller 
ops observed. 
 

ECLS #2 L1 Right Flight Deck 
Smoke light did not light 
during Smoke Detection 
Circuit Test, Part B, Test 
1. Subsequent testing 
showed light worked as 
expected. 

None. None. 

 25 
 26 
 27 
 28 
 29 
 30 
 31 
 32 
 33 
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 1 
Changes are required to the procedures below, based on Jeff’s call downs during his 2 
Airlock Unstow and STS-121 Tools Pre-gather activities, the late addition of T-RAD 3 
to the flight, and some late serial number changes. 4 
 5 
TOOLS COLLECTED ON ISS, FS 8-12 6 
EVA TOOLS MANAGEMENT, FS 8-13 7 
 8 
We've attached the updated procedures.  Additional detailed rationale for the 9 
changes follows. 10 
 11 

1. Jeff did not want to bend wire ties in order to stow them in a CTB, so all wire 12 
ties that have been found on ISS are in a brown mesh bag in A/L1O0  13 

2. The result of the on-orbit BRT inspection is that BRT s/n 1017 will be 14 
returning along with s/n 1021.  BRT s/n 1002 will remain on-orbit as a backup 15 
unit along with the two that you transfer from the shuttle.  16 

3. With the addition of the BRTs to the return list, Jeff needed a larger CTB to 17 
hold everything, so the “BACKUP EVA HDW for RETURN AFTER EVAs” is 18 
now a full (vs. half) CTB, in A/L1O1  19 

4. We inadvertently called out more 6-in wobble sockets in TOOLS 20 
COLLECTED ON ISS than exist onboard, so there will not be one in Crewlock 21 
Bag #1.  You still have all the sockets you require for EVA 1, and the 22 
procedure will correctly have you relocate them for the following EVAs.  23 

5. Both PGTs needed for EVA 1 have been configured with your EVA 1 24 
hardware, so there is only one in the PGT Hardware CTB (it will be used on 25 
EVA 2)  26 

6. Locations for the various bags have been noted now that Jeff has completed 27 
the pre-gather activities, and a few other changes simply add clarity  28 

7. With the addition of T-RAD to the flight, the printer was moved to MF71H, and 29 
the Digital Flash CTB was moved to the Port Ceiling 1 bag 30 

 31 
The changes have been made in all appropriate locations in both procedures.  Pen 32 
& Ink changes that were made to your book pre-launch are denoted with double 33 
strike-through and blue text. 34 
 35 
 36 
 37 
 38 
 39 
 40 
 41 
 42 
 43 
 44 
 45 
 46 
 47 
 48 



 FS 8-12 MSG 004 (13-0594) 

TOOLS COLLECTED ON ISS 
 
EVA 1 
 
Large ORU Bag s/n 1002, with internal tether loops (Labeled “EVA 1”) (A/L1O1) 

 Fish Stringer 
 PAD 
 EVA Ratchet  

 6-Ext 7/16 
 WIF Adapter 
 Small EVA Trash Bag (2) 
 PGT (after PGT checkout) 

 6-Ext 7/16 
 Fish Stringer 

 Round Scoop 
 Large ORU Bag s/n 1001 without internal tether loops (Labeled “RJMC”) 

 Med ORU Bag 
 
Digital Camera CTB (Full CTB s/n 1221, b/c 006717J, labeled “EVA Camera Accessories”) (A/L1O1) 

 Digital Cameras w/MLI (3) (121 uses 2) 
 Camera mounts w/MLI (3) (121 uses 1) 
 Flash Brackets w/MLI (3) 

 
 Staging Bag and IV Bag configured per STS-121 EVA 1 TOOL CONFIG (except Velcro/Tape Caddy) 
 All tethers in tether staging area, 85-ft safety tether #22, 55-ft safety tethers (3(2), D-ring extenders 

(4), waist tethers (6) 
 One WIF Adapter tethered in tether staging area 
 BRTs (2) standing by at tether staging area 
 D-ring extender on A/L D-ring 
 All wire ties collected in a brown mesh bag, in A/L1O0 

 
 Full CTB s/n 1033, b/c 002918J (Labeled “BACKUP EVA HDW for RETURN AFTER EVAs”) 

(A/L1O1)  
 RH swingarms (2) 
 MWS baseplates (2) 

 T-bars (2) 
 85-ft Safety Tether #23 
 BRT s/n 1021, 1017 

 
 IR Camera CTB, s/n 1352, b/c 010533J (NOD1O4_A2) 

 IR Camera 1257950-701, s/n 1001 
 Compact Flash Card , s/n 07 

 Compact Flash to PC card adapter  SDZ12100650-301, s/n 1001 
 
EVA 2 
 
Crewlock Bag #1  (Labeled “EVA 2”) (Crewlock Endcone) 

 Socket Caddy 
 2-Ext 7/16 
 2-Ext 7/16 

 Ballstack 
 MUT EE 

 
“PGT Hardware” CTB, s/n 1161, b/c 004155J (A/L1O1) 

 PGT 
 
EVA 3 
 
NOTE:  O2 actuator covers are installed via Systems procedures 
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Flight Day 3 - EVA Tool Transfer 
 

NOTE 
Steps 1-6 are required prior to FD4 EVA 1 Tool Config 
Steps 7-16 are required prior to FD8 EVA 3 Tool Config 

 
1. From EV1 ECOK, obtain the Mesh Bags (3) labeled “SHUTTLE EVA X TOOLS” 
2. Using the tables below, obtain items from each stowage location and distribute as indicated 

 
Shuttle EVA1 Tools Bags (2) 

Locker Item Description Qty. Part No. Serial No. 
Port Floor 1 Load Cell (IWIF) □    1 1F15470-1 1002 
 Force Measurement Tool 

 Cover hook tip w/ gray tape 
□    1 SED33103285-301 1003 

 85-ft Safety Tether (# 26) □    1 SED33116109-307 1006 
Port Floor 2 IUA Spare 

 Rmv tape/velcro from L.R. bolts 
□    1 1F42993-503 0003 

 IUA Blade Blocker □    2 1F15871 N/A 
MF57O Velcro/Tape Caddy □    1 SED33104207-301 1020 
Ext A/L Floor MWS Baseplate 

     MWS Gimbal (T-bar) 
□    2 
□    2 

SEG33110490-303 
SEG33110493-305 

1007, 1023 
1006, 1007  

 BRT □    2 SEG33110400-307 1009, 1001 
 Adjustable Equipment Tether 

 (+ 2 that transfer on EMUs) 
 Stow on MWS’s (2 - EV1, 3 - EV2)

□    5 SEG33106945-307 1012, 1016, 
1034, 1067, 
1068 

 Sm-sm Retractable Equip Tether 
 Stow 6 on MWSs (3 each) 

□    8 SEG33106164-381 4056, 4065, 
4072, 4081, 
4083, 4171, 
4169, 4173 

 Sm-sm/pip Retractable Equip Tether 
 Stow 1 on ea MWS 

□    4 SEG33106164-383 4174, 4243, 
4244, 4245 

 Lg-Sm Retractable Equip Tether □    7 SEG33106164-385 4055, 4060, 
4076, 4077, 
4175, 4176, 
4254 

 85-ft Safety Tether (# 24) □    1 SED33116109-307 1004 
 Short Wiretie □    30 SDG 33108130-001 N/A 
 Long Wiretie □    30 SDG 33108130-003 N/A 
     

Shuttle EVA 2 Tools Bag 
Locker Item Description Qty. Part No. Serial No. 

Ext A/L Floor Long Duration Tiedown Tether □    4 SEG33113860-301 1005 - 1008 
MF57O Right Angle Drive □    2 SEG33106925-305 1009, 1019 
Port Floor 2 TUS FSE Knob □    1 SEG33119805-301 1001 

 
3. Obtain the Digital Flash CTB (PORT CEILING 1) 

 
  Digital Flash CTB s/n 1105  b/c 004099J 

Transfer entire CTB as is 
Locker Item Description Qty. Part No. Serial No. 

Port Ceiling 1 Digital Camera Flash 
  Thermal Blanket 
  Flash Bracket 
   Bracket Thermal Blanket 
  Camera Mount 
   Mount Thermal Blanket 

1 
1 
1 
1 
1 
1 

SEZ33117230-301 
SEZ33117228-301 
SED33117404-301 
SED33117416-301 
SED33113695-302 
SED33117417-301 

1007 
1004 
1004 
1004 
1032 
1004 

 Digital Camera Flash 
  Thermal Blanket 

2 
2 

SEZ33117230-301 
SEZ33117228-301 

1005, 1006 
1002, 1003 

 Flash Synch Cable 
 Flash Synch (IR Sensor) Cover 

3 
3 

SEZ33117231-301 
SEZ33113449-308 

1003 - 1005 
1009 - 1011 

 DCS EVA Power Cable 3 SEZ33117255-301 1003 - 1005 
 Remote Shutter Cable 3 SED33112525-302 1008, 1009, 

1014 
 

4. Transfer SHUTTLE EVA X TOOLS bags and Digital Flash CTB to ISS A/L 
5. Stow Retractable Tethers and Adjustable tethers from bags on Tether Staging Area 
6. Stow Wire ties from bags in brown mesh bag (A/L1O0) 
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Flight Day 3 - EVA Tool Transfer (Cont) 
 
CRM Bag Assembly: 

7. Remove, temp stow foam wedge on top of CRM bag (PORT CEILING 1) 
8. Remove CRM bag and lid    (SED33118750-301  s/n 1003) 
9. Stow foam wedge in PORT CEILING 1 
10. Assemble lid onto CRM bag: 

a. Separate door stay flaps 
 

 
Figure 1.– Lid and hinge flaps with quarter turn fastener 

openings 
 

b. Install quarter turn fasteners (2) and then mate hinge Velcro on interior and exterior sides of 
lid 

 

        
Figure 2.– Lid hinge installed 

 
11. Remove large foam block from interior of bag 
12. Remove foam blocks (6) from CRM Applicator stowage areas, stow in Ziploc in PORT CEILING 1 
13. Stow tools from large foam block in CRM bag (stow ziploc bags from spatulas with foam in PORT 

CEILING 1): 
 

CRM Bag 
 Item Description Qty. Part No. Serial No. 
Foam block Temperature Probe w/gooseneck □    1 SED33118700-303 1004  
 2-in spatula □    5 SED33118187-301 1001 - 1005 
 5-in spatula □    1 SED33118187-302 1015 

 
14. Stow foam block with foam wedge in PORT CEILING 1 
15. Verify the following tools are already stowed in the CRM Bag: 

 
CRM Bag 

 Item Description Qty. Part No. Serial No. 
CRM Bag CRM Applicator w/ TMG □    2 SED33119446-301 1004, 1005 
 EVA Wipe (in pouches) □    6 SED33116397-701 N/A 
 Large Trash Bag □    1 SEG33106937-301 1007 
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Flight Day 3 - EVA Tool Transfer (Cont) 
 

16. Install remaining tools in bag, ensure all Velcro straps are used to retain tools 
 

CRM Bag 
Locker Item Description Qty. Part No. Serial No. 

Ext A/L Floor Fish Stringer □    1 SED39127200-701 1033 
Port Ceiling 1  5-in spatula 

Stow in Lg Trash Bag 
□    1 SED33118187-302 1 of: 1014,  

1016, 1017 
 Palette 

 Rmv film from both sides 
 Avoid scratching surface 

□    2 SED33118670-301 1001, 1002 

 CRM Applicator w/ TMG □    1 SED33119446-301 1006 
 CRM Applicator Nozzle 

 Stow in ziploc 
□    3 SED33119448-301 3 of: 

 1004 - 1008 
 Broom Clip Caddy □    2 GD2051000-301 1011, 1012 
 EVA Wipe - install on Fish Stringer 

 (1 wipe is for Staging Bag) 
□    8 SED33116397-701 N/A 

 SSRMS LEE CLA Cover □    1 51617-0052-1 201 
MF57O Gap Spanner □    1 SEG33109930-307 1071 

 
 
Flight Day 4 - RJMC Transfer 
 

1. Retrieve RH swingarms from ISS A/L, transfer to MPLM 
 

Full CTB “BACKUP EVA HDW”, s/n 1033, b/c 002918J 
 Item Description Qty. Part No. Serial No. 
1.0 CTB 1033 RH Swingarm □    2 SEG33110491-305 1005, 1006 

 
2. Retrieve the following items from Shuttle and MPLM; transfer to ISS A/L 

 
Shuttle, MPLM 

 Item Description Qty. Part No. Serial No. 
 Ziploc bag (for RJMC conn. caps) □    1 N/A (small) N/A 
MPLM  A4-A1 RJMC □    1 5842400-505 1017 
MPLM  P3-A1 RH Swingarm  (swap w/ old ones) □    2 SEG33110491-307 1003, 1004 

 
3. Configure swingarms and RETs on EV1 and EV2 MWS per EVA 1 TOOL CONFIG 
4. Configure RJMC in Lg ORU Bag per EVA 1 TOOL CONFIG 
5. Remove blind mate connector caps (4, black plastic), stow in a Ziploc bag labeled “RJMC caps” 

in “PGT Hardware” CTB s/n 1161 (A/L1O1) 
6. Verify Adj tethers (2) removed from EMU wrists 
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Flight Day 6 – EVA 1 Tool Deconfig 
 

1. Verify SHUTTLE EVA 1 TOOLS bags (2) are empty 
2. Deconfigure Lg ORU (OBSS DTO) Bag: 

 Load Cell should already be in Middeck 
 Digital Camera w/mount should already be out for battery charging 
 Stow Digital camera w/flash and mount in Digital Flash CTB s/n 1105 
 Move WIF Adapter to EV2 Trash Bag 
 Move Force Measurement Tool to SHUTTLE EVA 1-A TOOLS bag 
 Move EVA Ratchet to crewlock bag; swap 6-in socket to PGT (in “PGT Hardware” CTB 

s/n 1161); stow on EV2 MWS 
 Move 85-ft Safety Tethers (# 24 and 26) to EV1 and EV2 MWS; move 55-ft safety tethers 

to tether staging area 
 Move 85-ft Safety Tether spare (# 22) to Staging Bag in crewlock; move 55-ft safety 

tether from staging bag to tether staging area 
 Stow PAD in Crewlock Bag #2 
 Stow all tethers and fish stringer from Lg ORU Bag in tether staging area 

 
3. Fold, stow Lg ORU bag (sunshade) for EVA 3 TOOL CONFIG 

 
4. Reconfigure Med ORU Bag: 

 Move Blade Blocker to SHUTTLE EVA 1-A TOOLS BAG 
 Move RET to tether staging area 
 Move PGT w/ 6-in socket to EV1 MWS 

 
5. Leave Med ORU Bag configured in A/L: 

 Fish Stringer 
 IUA w/ RET 
 Spare RET 
 Lg-sm RET and sm-sm Adj tethers (2) on exterior of bag 

 
6. Leave RJMC bag configured in A/L 

 
7. Deconfigure EMUs 

 Replace wire ties on EV1 and EV2 MWS T-bars (2 ea.) 
 

8. Temp stow SHUTTLE EVA 1 TOOLS bag in ISS for EVA 2 Tool Deconfig 
9. Perform EVA 2 TOOL CONFIG using tools from SHUTTLE EVA 2 TOOLS bag and “EVA2” 

Crewlock bag 
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Flight Day 8 – EVA 2 Tool Deconfig 
 

NOTE 
This procedure assumes that the IUA and its connector 
caps are still in the airlock and haven’t already been 
reconfigured for landing 

 
1. If necessary, complete steps 7-16 of Flight Day 3 - EVA Tool Transfer 
2. Obtain CRM Bag and IR Camera CTB (MF43O); transfer to ISS 

 
  IR Camera CTB s/n 1141 b/c 006590J 

Transfer entire CTB as is 
Locker Item Description Qty. Part No. Serial No. 

MF43O EVA IR Camera Assy 
     Flash Card 

1 
1 

1257950-701 
SDCFBI-102420100

1002 
08 

 Compact Flash to PC Card Adapter 1 SDZ12100650-301 1002 
 

3. Deconfigure EMUs 
 Move 6-in socket from one PGT to EVA Ratchet in Crewlock Bag; move 2-in socket from 

EVA ratchet to Right Angle Drive 
 Move 6-in socket from other PGT to socket caddy w/ RADs in Crewlock Bag 
 Remove battery from one PGT; stow battery in BSA, PGT in “PGT Hardware” CTB 

s/n 1161 (A/L1O1) 
 Leave remaining PGT on swingarm until crewlock bag has been emptied (replace 

battery) 
 Empty TUS dust caps (7) from EV2 trash bag; stow in SHUTTLE EVA 1-A TOOLS bag 
 Empty IUA dust caps (3) from EV1 trash bag; stow J1 cap (gas cap) in SHUTTLE EVA 

1-A TOOLS bag, stow cable caps (2) in SHUTTLE EVA 1-B TOOLS bag 
 Replace wire ties on EV1 and EV2 MWS T-bars (2 ea.) 

 
4. Deconfigure Crewlock Bag 

 Move exterior and interior tethers (4) to tether staging area 
 Move Socket Caddy w/ Right Angle Drives (2), 2-in sockets (2), and 6-in socket to 

Crewlock Bag #2 
 EVA Ratchet remains in crewlock bag 
 Digital Camera w/mount should already be out for battery charging 
 Move Ballstack and MUT EE to Crewlock Bag #3 for Inc. 13 EVA 
 Move TUS FSE Knob to SHUTTLE EVA 1-A TOOLS bag 
 Move temp-stowed PGT to crewlock bag 
 Temp stow crewlock bag for EVA 3 TOOL CONFIG 
 Move socket caddy w/12-in socket from crewlock bag #3 to EVA 3 crewlock bag 

 
5. Deconfigure Med ORU Bag 

 Temp Stow IUA w/TUS cable in SHUTTLE EVA 1-B TOOLS bag (for later launch bolt 
reconfig); install caps (2) on cable ends 

 Stow Tethers (5) and Fish Stringer on tether staging area 
 Stow Med ORU Bag in A/L1O0 behind closeout 

 
6. Leave RJMC bag configured in A/L 
7. Remove Long Duration Tiedown Tethers (4) and fish stringer from Staging Bag 
8. Move Long Duration Tiedown Tethers to SHUTTLE EVA 1-A TOOLS bag, stow fish stringer on 

tether staging area 
9. Perform EVA3 TOOL CONFIG using tools from CRM Bag and IR Camera CTB (Recall that the 

“Sunshade” was temp-stowed following EVA 1, WIF Adapter is tethered in tether staging area) 
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Flight Day 10 – EVA 3 Tool Deconfig 
 

NOTE 
Steps 1-23 must be performed prior to undock, but bulleted 
italicized items are optional if time allows 

 
While deconfiguring EVA 3 hardware, sort RETs by color 
(dash no. and s/n stamped on reel housing).  Blue RETs 
stay on ISS, yellow RETs return on shuttle.  Red RETs (if 
unpacked from MPLM transfer) stay on ISS 

 
1. Collect all SHUTTLE EVA X TOOLS bags (3), temp stow nearby 
2. Gather Ziploc bags (PI Locker), latex gloves (WCS), goggles (CCK, MA9N), dry and wet wipes 

(WCS/Vol B) 
3. Don latex gloves, goggles 
4. Inspect the following for visible NOAX and wipe off with dry wipe (wet wipe may be used on  

non-fabric surfaces if required) 
 EMUs, including MWSs and tethers 
 CRM Bag Exterior 
 CRM Bag interior and exterior tethers (6 RETs, 7 Adj); stow in tether staging area 
 CRM Bag fish stringer (stow clean EVA wipes from stringer on a used wire tie in CRM 

bag) 
 Crewlock Bag and contents 
 IR Camera (notify MCC if contamination found on exterior or lens) 
 Airlock 

5. Report any staining to MCC 
6. Discard wipes and latex gloves, doff and stow goggles (CCK, MA9N) 
7. Stow IR Camera in A/L with blue lg-sm and sm-sm RETs (1 ea.) for Inc. 13 EVA 
8. Deconfigure Crewlock Bag (bag stays on ISS) 

 Move broom clip caddy to CRM Bag 
 Stow RETs (2) on tether staging area 

• Stow Digital Camera and mount in “EVA Camera Accessories” CTB, s/n 1221, 
b/c 006717J 

• Stow PGT in “PGT Hardware” CTB s/n 1161 (A/L1O1), stow PGT battery in BSA 
• Stow EVA Ratchet in Crewlock Bag #4 
• Stow 6-in socket on socket caddy w/ 12-in socket 
• Stow socket caddy w/ 6-in and 12-in sockets in Crewlock Bag #2 

9. Stow Crewlock Bag in crewlock endcone 
10. Remove 85-ft Safety Tether # 22 and EVA Wipe from Staging Bag (A/L endcone) 
11. Stow 85-ft safety tether in SHUTTLE EVA 1-A TOOLS bag, stow EVA wipe with other wipes in 

CRM bag 
• Move prybar from Staging Bag to Crewlock Bag #2 
• Stow Lg ORU Bag (sunshade) in A/L1O0 behind closeout 
12. Deconfigure RJMC bag (Lg ORU Bag - stays on ISS) 

 If Lg-sm RET to Airlock is yellow-coded, replace with blue lg-sm, stow yellow RET on 
tether staging area 

 Move sm-sm RET and Adj Tether to tether staging area 
 Leave RJMC in bag for Inc. 13 EVA 

• Replace covers on RJMC connectors (ziploc bag in “PGT Hardware” CTB s/n 1161 
(A/L1O1) 

• Stow round scoop in Crewlock Bag used during EVAs 
 

13. Deconfigure CRM Bag 
 Verify all tethers and Fish Stringer already cleaned and moved to tether staging area 

14. Deconfigure EMUs 
 Move SSRMS LEE Camera cover to SHUTTLE EVA 1-A TOOLS bag 
 Stow RETs (8) and Adj Tethers (5) on tether staging area 

• Stow WIF Adapters (2) in Crewlock Bag #2 
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15. Inventory items on EMUs: 
 MWS Baseplates (2) s/n 1007, 1023 

 MWS T-bars (2) s/n 1006, 1007 
 MWS swingarms (2) s/n 1003, 1004 
 BRTs (2) s/n 1009, 1001 
 Small Trash Bags (2) 
 Waist tethers (4) 
 D-ring extenders (4) 
 85-ft safety tethers # 24 and 26 

 
16. Inventory items in tether staging area: 

 Sm-sm RETS (8 yellow, 7 blue, plus 1 blue on IR camera in crewlock) 
 Sm-sm RETs w/ pip pin (4 yellow, 4 blue) 
 Lg-sm RETs (6 yellow, 4 blue, plus 2 blue on IR camera and RJMC bag in crewlock) 
 Sm-sm Adj (13) 
 Lg-sm Adj (2) 
 55-ft safety tethers (3) 
 Fish Stringers (3) 
 Waist tethers (2) 
 D-ring extenders (1 on A/L D-ring) 

 
17. Collect yellow-coded RETs into SHUTTLE EVA 1-A TOOLS BAG for return to shuttle: 

Sm-sm RETs (8)   
 4057  4070  4071  4073  4075  4170  4271  4272 

 
Sm-sm RETs w/ pip pin (4)  

 4238  4239  4240  4241     
 

Lg-sm RETs (6)   
 4252  4253  4254  4255  4256  4257   

 
18. Collect sm-sm Adj tethers into SHUTTLE EVA 1-A TOOLS bag for return to shuttle: 

 1026  1033  1067  1068 
 

19. Leave all blue-coded RETs in tether staging area (some are tethering items in crewlock): 
 

Sm-sm RETs (8) 
 4065  4081  4083  4169  4171  4173  4056  4072 

 
Sm-sm RETs w/ pip pin (4) 

 4174  4243  4244  4245     
 

Lg-sm RETs (6) 
 4055  4060  4076  4077  4175  4176   

 
20. Stow “backup” items from full CTB s/n 1033 “BACKUP EVA HDW…” in SHUTTLE EVA X TOOLS 

bags for return: 
 MWS Baseplates (2) s/n 1003, 1009 

 MWS T-bars (2) s/n 1005, 1029 
 85-ft safety tether (# 23) 
 BRT (2) s/n 1021, 1017 

 
21. Obtain CTB s/n 1352 (b/c 010533J) from NOD1O4_A2 with STS-114’s IR Camera for return 
22. Transfer IR Camera CTB s/n 1352, SHUTTLE EVA X TOOLS bags (3), and CRM Bag to shuttle 
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23. Temp Stow CRM Bag for FD12 deconfig/stow: 
 

CRM Bag 
Temp stow entire bag as is for FD12 cleanup 

 Item Description Qty. Part No. Serial No. 
Port Ceiling 1 Crack Repair Material bag □    1 SED33118750-301 1003 
 Palette □    2 SED33118670-301 1001, 1002 
 Temperature Probe w/gooseneck □    1 SED33118700-303 1004  
 CRM Applicator w/ TMG □    3 SED33119446-301 1004 - 1006 
 CRM Applicator Nozzle □    3 SED33119448-301  
 Large Trash Bag 

     5-in spatula 
     EVA Wipes (dirty) 

□    1
□    1
□ 

SEG33106937-301
SED33118187-302
SED33116397-70 

1007 
 
N/A 

 Broom Clip Caddy □    2 GD2051000-301 1011, 1012 
 EVA Wipe (extras, clean) □____ SED33116397-701 N/A 
 2-in spatula □    5 SED33118187-301 1001 -1005 
 5-in spatula □    1 SED33118187-302 1015 

 
24. Stow remaining tools per tables below: 

 
NOTE 

RH swingarms should have been stowed in MPLM on FD4. 
IWIF should have been transferred/stowed following EVA 1. 
Nadir IUA with cut TUS cable pigtail should have been stowed 
following the IVA reconfig of the shoe for landing 

 
 IR Camera CTB s/n 1352 b/c 010533J 

Stow entire CTB as is 
Locker Item Description Qty. Part No. Serial No. 

MF43O EVA IR Camera Assy 
     Flash Card 

1 
1 

1257950-701 
SDCFBI-102420100

1001 
07 

 Compact Flash to PC Card Adapter 1 SDZ12100650-301 1001 
 

Shuttle EVA X Tools Bags 
Locker Item Description Qty. Part No. Serial No. 

Port Ceiling 1 SSRMS LEE Camera Cover □    1 51617-0052-1 201 
Port Floor 1 Force Measurement Tool □    1 SED33103285-301 1003 
 IWIF (if not already stowed) □    1 1F15470-1 1002 
 85-ft Safety Tether (#22 and 23) □    2 SED33116109-301 1002, 1003 
Ext A/L Floor MWS Baseplate □    2 SEG33110490-301

SEG33110490-303 
1009 
1003 

 MWS Gimbal (on baseplates) □    2 SEG33110493-303
SEG33110493-305 

1005 
1029 

 BRT □    2 SEG33110400-307 1021, 1017 
 Sm-sm Adjustable Tether □    4 SEG33106945-307 1026, 1033, 

1067, 1068 
 Sm-sm Retractable Tether □    8 SEG33106164-381 4057, 4070, 

4071, 4073, 
4075, 4170, 
4271, 4272 

 Sm-sm Retractable Tether w/ pip pin □    4 SEG33106164-383 4238 - 4241 
 Lg-sm Retractable Tether □    6 SEG33106164-385 4252 - 4257 
 Long Duration Tiedown Tether □    4 SEG33113860-301 1005 - 1008 
Port Floor 2 Failed IUA w/ TUS Cable piece 

IUA P1 Cable Connector Cap 
IUA P55 Cable Connector Cap 

(Should all be stowed already) 

□    1 
□    1 
□    1 

1F42993-1 
NZGL-PPC-N-15-R 
NZGL-PPC-N-25L-

R 

0002 
N/A 
N/A 

 TUS FSE Knob □    1 SEG33119805-301 1001 
 IUA Blade Blocker □    1 1F15871 N/A 
 TUS/VSC Connector Cap □    7 NZGL-RPC-N-15-0-

MS 
N/A 

 IUA J1 Connector Cap □    1 1F00921-1 N/A 
EV1 ECOK Mesh Bag □    3  N/A 
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Flight Day 12 - CRM Bag Disassemble and Stow 
 

1. Obtain CRM Bag from FD10 temp stow location 
2. Gather 3 large Ziploc bags (PI Locker), latex gloves (WCS), goggles (CCK, MA9N), dry and wet 

wipes (WCS/Vol B) 
3. As reqd, don latex gloves, goggles 
4. Stow items in PORT CEILING 1 

 Palettes (2) 
 Broom Clip Caddies (2) 
 Clean EVA Wipes 
 3rd CRM Applicator; place in Ziploc bag, verify nozzle valve remains closed when stowed 
 Temp stow Lg Trash bag outside CRM bag 

5. Place CRM Applicators (2) in Ziploc bags, temp stow 
6. Stow small foam blocks (6) for CRM Applicators in CRM Bag 
7. Stow CRM Applicators inside CRM Bag; verify nozzle valves remain closed when stowed 
8. Obtain foam block from PORT CEILING 1, stow items in it: 

 2-in and 5-in spatulas (stow in individual ziploc bags from launch) 
 Temperature probe 

9. Stow Lg Trash Bag in CRM bag spatula area; if necessary, discard dirty EVA wipes, stow 5-in 
spatula in ziploc in PORT CEILING 1 

10. Install foam block with spatulas and temperature probe inside CRM bag 
11. Remove CRM Bag lid: 

a. Release quarter turn fasteners and Velcro on door stays and hinge 
b. Fold flaps towards palette pockets, temp stow lid 

12. Remove, temp stow foam wedge in PORT CEILING 1 
13. Stow CRM Bag in PORT CEILING 1 
14. Set CRM Bag lid on top of CRM bag, not attached 
15. Install foam wedge on top of CRM bag lid 
16. If necessary, complete step 24 of Flight Day 10 - EVA 3 Tool Deconfig to stow any remaining 

tools 
 




